

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

mpp

Date: 12.01.17	Job No.: RD3383	ADR Yes/No: Y	ADR Date: 11.01.18	ECN #: 12- 511
Product No.: D350-567-141		Created By: RF	Approved By: [Signature]	
Product Name: Window Close-out Kit		Checked By: [Signature]		

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL/JLM	
Purchasing Coord.	Y	CL	
Production Engineering Coord.	Y	EC	

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	N		
QC Coordinator	N		
Customer Technical Support	Y	MB/DS	
Marketing	Y	SW	
Customer Order Processing	N		

Reason for Change: Add D350-567-141 Kit

Documents Affected:

MDL-D350-567 Rev. G	DSI 9590 Rev. A
D4434 Rev. A	D4435 Rev. A
D4436 Rev. A	D4440 Rev. A
D4441 Rev. A	

PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	Y	RF	MDL-D350-567 Rev. G	12.01.23
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	Y	KJ		12.01.23
11	Update Product Specification Files	Y	KJ		12.01.23
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		12.01.23
13	Update Document Record (DR)	N			
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	Y	KJ		12.01.23
17	Update / Verify ARC Database	Y	KJ	#4	12.01.23
18	Create / Update Change Record Form / Item Card Database	Y	KJ	D350-567-141 at CHG 001	12.01.23
19	Create / Update PPP's	Y	KJ		12.01.23
20	Red Decals required?	Y	KJ		12.01.23
21	Update Document Control Database / Laminated Dwgs	N			
22	Update Grey Project / Electronic Binder PDF Files	Y	KJ		12.01.23
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		12.01.23
24					

Description / Action:

Update BOM/routing for D4434 Rev. A, D4435 Rev. A, D4436 Rev. A, D4440 Rev. A and D4441 Rev. A and D350-567-141 kit D350-567-141 @ CHG 001

The following dxf. Files have been changed from last prototype done in first week of January D4434-1F/-3F/-7F; add D4434-9F; D4435-7F/-9F; D4436-1F

Manufacture one D350-567-141 for delivery to CHL by Jan 31.

CHL needs DSI and ARC for prototype kit that is being permanently installed..

wip u 12.01.23

ECN Verified & Complete: _____ Date: _____